
OCRACOKE-HATTERAS

Pedestrian Ferry

Implementation Timeline

2017
Begin service spring 2017
Begin transit service on Ocracoke
Complete planning and environmental 
documentation for permanent terminals
Begin design for permanent terminals and parking 
facility expansion

2019
Begin construction on permanent terminals
Construct parking facility expansion
Upgrade ticketing infrastructure to handle 
additional departures

2027
Expand service to additional vessels
Expand transit service with additional vehicles

2024
Begin planning and design for 
additional Hatteras terminal parking

Complete environmental documentation and permitting for docks and temporary terminal facilities
Begin planning and environmental documentation for permanent terminals and parking facility 
expansion
Design and construct docks, signing, parking lot resurfacing, relocated employee parking, and 
temporary terminals
Design and construct transit stops
Design and construct sidewalk improvements on Ocracoke
Procure transit vehicles
Develop web and kiosk based ticketing infrastructure
Begin advertisement of future service

2016

2018
Complete design for permanent terminals
Bid construction of permanent terminals

2015
Complete Feasibility Study

2026
Construct additional Hatteras terminal parking

2037
Expand service to additional vessels
Expand transit service with additional vehicles

2020
Expand service to additional vessels
Expand transit service on Ocracoke with additional vehicles
Complete construction of permanent terminals
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